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*Attendees
The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Field
Office (RL), the U.S. Environmental Protection Agency, and the State of
Washington Department of Ecology. The meeting was conducted in accordance
with the attached agenda. The revised ERA Cand idate Waste Sites document was
provided to the regulators and RL.
Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments o f o^',

sL Action Weekl
i

y Report, week ending 03/28/93 ^ ^Gg
Inspection5. Waste r •-6 ^i ^y



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: March 29, 1993

• GENERAL ISSUES

- ERA Interface Action Item review

• INDIVIDUAL PROJECT STATUS

- Riverland
o Radiological background issue

- Sodium Dichromate
o Work stopped/asbestos/restart 3/30/93

- Pickling Acid Crib
o Groundwater

cs^.
- N-Springs

o Revising draft proposal

^ - North Slope
o Landfills issue

:^ - 200-W Carbon Tetrachloride
o On schedule for 3000 cfmd. ,

4 - 618-11
o Transportation/packing draft
o USRADS survey 618-10

^ • OTHER ISSUE

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
March 29, 1993

ORGANIZATION ACTION ITEM

WHC WHC will provide RL, EPA, and Ecology copies of the
GPR reports for the Riverland ERA site when it becomes
available. (open) Note: North Slope, Sodium
Dichromate, and Pickling Acid reports have been
provided.

RL RL will contact EPA to status the 618-9 closure
report. (open)

EPA/Ecology EPA and Ecology will examine available data for
radiation background as it pertains to ERAs. (open)
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
March 29, 1993

DECISIONS :

AGREEMENTS : ^Jo 5i6a t^^usr /1^ c^^/S ^o fZ^tp^XG^
cy^

{r4

COMMITMENTS :

C,

DOE Representative

EPA epresen a ive

ECOLOGY epresent

WHC e resen atlve



Weekly Report, Week Ending March 28, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

Sodium Dichromate Expedited Response Action - The removal activity initiated
on Wednesday March 17, 1993, was suspended on March 19, 1993, due to discovery
of asbestos in the soil. The removal activity is anticipated to restart on
March 30, 1993, with minimal additional impact to the project.

North Slooe Exgedited Response Action - Preparation of the ERA Proposal
continues on schedule. Data is still arriving from the labs.

N-Springs Expedited Response Action - The ERA proposal has been reviewed and
comments are being dispositioned. The document is still on schedule for
transmittal to RL review the first week of April.

618-11 Burial Ground Expedited Response Action - The historical
characterization report is progressing slowly but draft should be completed by

^ the end of March. The draft packaging and transportation information has been
received and reviewed.

Riverland Expedited Response Action - The rough draft ERA Proposal is being
° cleared for distribution while final editorial changes are made. The schedule

to provide the RL and regulators with the document has slipped one week due to
the recent revisions of the proposed alternatives. A parallel review is
scheduled to begin approximately April 15, 1993, pending DOE-HQ comments.

^.. White Bluffs Pickling Acid Crib Expedited Response Action - A review of the
limited groundwater data with EPA project lead and USGS support concluded that

r.. the TCE detected in 100-F Area wells was most likely not originating from the
pickling cribs.

200 West Area Carbon Tetrachloride Expedited Response Action -

Vapor Extraction System (VES) Operations

Z-A & Z-18 VES Operations - Vapor extraction from four wells in the 216-Z-1A
tile field was restarted March 19, 1993. The formations in these wells are
significantly tighter than the previous wells used and flows dropped from 480
cfm to 150 cfm at 10" Hg vacuum. Carbon tetrachloride (CC14) concentrations
in these wells averaged 750 ppm.

Leased 500 cfm VES - A back-up data logger was found and efforts were focused
this past week on programming it to support the leased unit operations.
Operational checks of the interlocks will be conducted once the data logger is
programmed and connected to the Vapor Extraction System (VES). The system
will likely begin extraction from wells by Monday, March 29, 1993.

216-Z-1A Upgrade to 1000 cfm - Upgrade equipment that was being fabricated in
the 200 East area pipe shop was completed and delivered to the Z-1A site
Friday, March 19, 1993. Work continued on the assembly of the motor and
blower frame, which, as a unit, will provide the extra 500 cfm for the upgrade
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March 26, 1993

to 1000 cfm. It is anticipated that the upgraded system will be available for
use on Monday, March 29, 1993. •
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New 1500 cfm VES - The 1500 cfm unit (at Z-9) has been hooked up and some
minor installation issues are being resolved. This unit is scheduled to begin
operation on Monday, March 29, 1993.

Operational
Date

Source
Amount of

CC14
Removed

( lb )

Average
CC14
Conc.

m

Total
Operational

Time
( hr )

Average
Flowrate

( SCFM )

1993 Total
Prior to
3 / 2 / 93

563

3 /3 - 3 / 9 216-Z-1A 203 250 123.08 430

3 / 10 - 3 / 16 216-Z-1A 322 370 133.25 450

3 / 17 - 3 / 23 216-Z-1A 398 680 139.5 230

Totals 1993 1486 350 344.77 370

Totals
Pre-1993

2111.4

Well Field Design

Drilling began February 3, 1993, on the first of five vapor extraction wells
to enhance the existing wellfield. Well 299-W15-218, being drilled on the
north side of the 216-Z-9 Trench, reached total depth at 206 ft on March 18,
1993. The water table is at approximately 199 ft. Gas chromatograph analysis
of a SEAMIST sample from 191 ft indicates 10,400 ppm CC14. A decision on the
intervals to be screened will be based in part on groundwater sample results,
expected March 24, 1993.

Site Characterization

Source Term Characterization - Engineering Surveillance and Testing (ES&T)
staff is pursuing analysis of the sludge sample removed from line 840. ES&T
.is preparing their final report on this task.

Crib Boreholes - Deepening of 299-W18-174 within 216-Z-1A began March 17,
1993. Radioactive contamination (700 dpm alpha) was detected just below the
concrete plug. The initial depth was 46 ft; as of March 23, 1993, the depth
was 56 ft. Drilling progress was delayed by wind conditions earlier this
week.

Data Evaluation - The final draft of the conceptual model report will be
provided March 26, 1993, to meet the milestone transmittal March 31, 1993, to
RL. The report is entitled "Refined Conceptual Model for the Volatile Organic
Compounds - Arid Integrated Demonstration and 200 West Carbon Tetrachloride
Expedited Response Action," PNL-8597.
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PECTION 15-19TI1- a^
....... ...... _--------- _________

Page: 1
___________________

''^RAeLE SIZE

AREA
___________

LOCATION,

________

CONTAINER ID NT
____________ __

(/OP)
________

ACCUM DT
________

ORIGIN
_______

CONTENTS
_________________________________ _ _

SOURCE If DATE-TIME-INIT. WIL

CARBON TET SITE EFSG-92-1033 H 400 LB 03/06/92 SITE GAS ACCUMULATING CANISTER #400

__ ___ _________

OTHERIDW

___________________

CARBON TET SITE EFSG-92-1034 H 400 LB 03/06/92 SITE GAS ACCUMULATING CANISTER #400 OTHERIDI!

CARBON TET SITE EFSG-92-1035 H 1000 LB 03/06/92 SITE GAS ACCUMULATING CANISTER #1000 OTHERIDW
CARBON TET SITE EFSG-92-1036 H 1000 LB 03/06/92 SITE GAS ACCUMULATING CANISTER #1000 OTHERIOW

CARBON TET SITE EFSG-92-1037 H 1000 LB 03/06/92 SITE GAS ACCUMULATING CANISTER #1000 OTHERIDW
CARBON TET SITE EFSG-92-1038 H 2000 LB 03/06/92 SITE GAS ACCUMULATING CANISTER #2000 OTIIERIDIJ
CARBON TET W15-218 EFSG-93-0088 H 55 02/25/93 W15-218 SOIL 112.5-1181 OTIIERIDLI

ERA 80 ERE-93-0001 H 55 02/17/93 90 SOIL CONTAMINATED WITH USED MOTOR OIL MISC
ERA 80 ERE-93-0002 H 55 02/17/93 90 SOIL CONTAMINATED WITH USED MOTOR OIL MISC
ERA 80 ERE-93-0003 H 55 02/17/93 90 SOIL CONTAMINATED UITH USED MOTOR OIL MISC
ERA 80 ERE-93-0004 H 55 02/17/93 90 SOIL CONTAMINATED WITH USED MOTOR OIL MISC
ERA 80 ERE-93-0005 H 55 02/17/93 90 SOIL CONTAMINATED WITH USED MOTOR OIL MISC

100-BC-1 CWCSAR EFSG-92-0684 R 55/95 03/31/92 1168-2 DECON FLUID 700 CPM CERCLA
Cq

r00-DR-1 DR1 RCA EFSG-91-1115 M 55 10/28/91 116D-1A SOIL 24-311 RCRA PP
100-DR-1 DR1 RCA EFSG-91-1116 M 55 10/30/91 116D-1A SOIL 31-381 RCRA PP

Cjk00-DR-1 DRi RCA EFSG-91-1128 H 55/95 11/07/91 116D-1A 30 GAL DECON H20 INA RCRA PP
100-DR-1 DR1 RCA EFSG-91-1129 H 55/95 11/06/91 1160-1A 20 GAL DECON H20 INA RCRA PP

-100-DR-1 DR1 RCA EFSG-92-0038 H 55/95 01/25/92 116DR-9C DECOR FLUID RCRA PP
100-DR-1 DR1 RCA EFSG-92-0340 U 55/95 03/04/92 116H-7 DECON FLUID RCRA PP^rq>

iR-irz. , . CWCSAR EFSG-93-0004 R 55 03/05/93 116-F-4 DECON WATER FROM CASING DECON 1/3 FULL CERCLA

J,00-IU-5 4BPAC EREF-92-1165 U 8 12/07/92 WBPAC SOIL SAMPLING RESIDUALS, GLOVES CERCLA

^100-KR-1 CWCSAR EFSG-92-1163 R 55/95 11/18/92 116K-2 DECON FLUID INA CERCLA

100-NR-1

100-NR-1

160-NR-1

olp-NR-i

100-NR-1

100-NR-1

100-NR-1

100-NR-1

100-NR-1

100-NR-1

100-HR-1

100-NR-1

100-NR-1

1004

CWCSA

CNCSA

CWCSA

CWCSA

CWCSAR

CWCSAR

CWCSAR

CWCSAR

CWCSAR

CWCSAR

CWCSAR

CWCSAR

CWCSAR

114-2

EFSG-93-0009 U 8

EFSG-93-0014 U 55

EFSG-93-0015 U 55

EFSG-93-0016 U 8

EFSG-92-0941 R 55/95

EFSG-92-1140 R 55/95

EFSG-92-1141 R 55/95

EFSG-92-1154 R 55/95

EFSG-92-1156 R 55/95

EFSG-92-1157 R 55/95

EFSG-92-1188 R 55/95

EFSG-93-0008 R 55

EFSG-93-0018 R 55

EFSG-93-0086 H 55

01/26/93 100-NR-1 SOILS - HEXAVALENT CHROMIUM TEST SUS-HAZ RCRA PP
01/18/93 UN100N17 SOIL (SUSPECTED HAZARDOUS) 51.5-61.51 RCRA PP
01/22/93 UN100N17 SOIL (SUSPECTED HAZARDOUS) 61.5-75, RCRA PP
01/27/93 UN100N17 SOIL (SUSPECTED HAZAR DOUS) INA RCRA PP
07/28/92 199-N-80 GW SLURRIES 68-79' 500 CPM B/G RCRA PP
12/02/92 119-N DECOR FLUID INA 33% FULL RCRA PP
12/02/92 119-N DECOR FLUID INA 33Y. FULL RCRA PP
12/15/92 1322-N DECON FLUID INA RCRA PP
12/15/92 S. POND DECOR WATER INA 50% FULL RCRA PP
12/16/92 S. POND DECOR WATER INA 1/4 FULL RCRA PP
12/22/92 116N-2 DECON FLUID INA RCRA PP
01/21/93 120-11-2 DECOR FLUID INA RCRA PP
01/27/93 UN100N17 DECOR FLUID FROM REG. RIG # HO-22-5307 RCRA PP

02/09/93 114-2 ANTIFREEZE,SOIL,ABSORBANT (SUSPECT HAZ) MISC

100N N-75 RCA GEOS-92-0202 R 55/95 04/28/92 199-N-75 SLURRIES 75-791 500 CPM GEOS,
100N N-75 RCA GEOS-92-0203 R 55/95 04/29/92 199-N-75 SLURRIES 79-851 5-600 CPM GEOS
100N N-75 RCA GEOS-92-0204 R 55/95 04/29/92 199-N-75 SLURRIES 85-89, --- CPM GEOS
'^^4 N-75 RCA GEOS-92-0205 R 55/95 04/29/92 199-N-75 SLURRIES 89-921 --- CPM GEOS

200-BP-1 LLRCA WK EFSG-91-0439 R 55/85 07/18/91 216B-57A DECOR FLUID 0-581 (SAMPLED) CERCLA



Environmental Field Services
WASTE INSPECTION LOG

^ q RCRA q RPP KCERCLA q Weekly ^ Monthly

Collection Area q Temporary Storage Facility
q Satellite Accumulation Area q Centralized Waste Container Storage Area
q Radioactive Materials Area

Project Location: ^^^^^ re+ CC L U U GA- Inspection Date 2_ 2-_9'3Time

PROCEDURE: If an entire inspection category does not apply, an "N/A" ( not applicable) shall be placed next to the
category heading. If one or more items apply, all items within that category shall be marked "Y" for yes, "N" for no,
or "N/A" listing any discrepancy by number and letter, and providing a short narrative of the problem and the
corrective action taken in the section below, including affe ted container numbers.

1. SAFETY/EMERGENCY EQUIPMENT /1/A' 4. WASTE COLLECTION/STORAGE
a. Communication equipment (non functional)
b. Portable eyewash and shower

a. Warning signs, ropes ( unreadable, worn,
not erected) ^

(damaged/unserviceable) b. Aisle space (inadequate/blocked)
c. Fire extinguisher (damaged, broken seal, missing c. Incompatible waste ( inadequate separation) Al

pin, tag information unreadable/missing)
d. First Aid Kit ( items missing)

d. Container body ( dented/corroded/leaking/
unserviceable) Al

e. Other e. Container lid closure ring bolt nut or bung, , ,
(damaged/unserviceable/missing)4J

2. PERSONAL PROTECTIVE EQUIPMENT
a. Coveralls ( torn/unserviceable)
b. Gloves ( torn/unserviceable)
c. Safety goggles ( cracked/warped/

unserviceable)

f. Container markings, labels, IC form,s
(unreadable/incorrect/missing) N

g. Accumulation stajt date (unreadable/
missing)

h. Pallets (broken slats/nails protruding)
I. Other

d. Hardhat ( damaged/unserviceable)
e. Respirator ( unsealed bag, missing/unreadable

expiration date)
f. Other

5. INDOOR STORAGE Al
a. Warning signs ( unreadable, worn, missing)

Db ( d d l b. oors amage /unc osa le)

3. SPILL CONTROL EQUIPMENT IV^
a. Shovels (damaged/unserviceable)

c. Sump ( inadequate volume, damaged
floor/wall, liquid accumulation)

d. Other
b. Absorbent ( wet/low inventory)
c. Spare container ( damaged/unserviceable)
d. Salvage container (damaged/unserviceable)
e. Container liners ( unserviceable/low

inventory)
f. Adhesive tape ( wet/low inventory)
g. Bung, crescent wrench ( damaged/

unserviceable)
h. Other

Corrective Action Taken and Date:

^ 3 G/'11=r-^.^ ^^l^t ^^^^' ^-^ )-= 93
Inspected by: (print/ ign) Date

Pr)

^..^

^

^»-

?„•1

^•

0%

8C^6000-584 1(_OL2]_
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Environmental Field Services
WASTE INSPECTION LOG

RCRA q RPP IS CERCLA q Weekly 2f Monthly

Q Collection Area q Temporary Storage Facility
q Satellite Accumulation Area q Centralized Waste Container Storage Area
q Radioactive Materials Area

Project Location: Inspection Date Time 9 ; f/p

PROCEDURE: If an entire inspection category does not apply, an "N/A" ( not applicable) shall be placed next to the
category heading. If one or more items apply, all item s within that category shall be marked "Y" for yes, "N" for no,
or "N/A" listing any discrepancy by number and letter, and providing a short narrative of the problem and the
corrective action taken in the section below, including affe ted container numbers.

1. SAFETY/EMERGENCY EQUIPMENT NA 4. WASTE COLLECTION/STORAGE
a. Communication equipment ( non functional) a. Warning signs, ropes ( unreadable, worn,
b. Portable eyewash and shower not erected) Al

(damaged/unserviceable)
Fir tic e i h ( d

b. Aisle space (inadequate/blocked) Gl/
. e x ngu s er amaged, broken seal, missing c. Incompatible waste (inadequate separation)
pin, tag information unreadable/missing) d. Container body (dented/corroded/leaking/

d. First Aid Kit ( items missing) unserviceable) Al
e. Other

_
e. Container lid closure ring bolt nut or qung, , ,

(damaged/unserviceable/missing)

2. PERSONAL PROTECTIVE EQUIPMENT Î/a
f. Container markings, labels, IC form. s/

(unreadable/incorrect/missing) J^
a. Coveralls (torn/unserviceable) g. Accumulation start date ( unreadable/
b. Gloves ( torn/unserviceable) missing) /(-/c. Safety goggles (cracked/warped/ h. Pallets ( broken slats/nails protruding)

unserviceable) I. Other
d. Hardhat ( damaged/unserviceable)
e. Respirator (unsealed bag, missing/unreadable 5. INDOOR STORAGE

expiration date) a. Warning signs (unreadable, worn, missing)
f. Other b D (d d. oors amage /unclosable)

3. SPILL CONTROL EQUIPMENTIV4-
c. Sump (inadequate volume, damaged

floor/wall, liquid accumulation)
a. Shovels ( damaged/unserviceable) d. Other
b. Absorbent ( wet/low inventory)
c. Spare container (damaged/unserviceable)
d. Salvage container ( damaged/unserviceable)
e. Container liners ( unserviceable/low

inventory)
f. Adhesive tape ( wet/low inventory)
g. Bung, crescent wrench (damaged/

unserviceable)
h. Other

Corrective Action Taken and Date:

Pd,J G 2 ( r^"I^ %1^r^
Inspected by: (print/ ign) Date

BC-6000-564 (1019J____
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Environmental Field Services
WASTE INSPECTION LOG

q RCRA q RPP 13a CERCLA q Weekly Monthly

R3 Collection Area q Temporary Storage Facility
q Satellite Accumulation Area q Centralized Waste Container Storage Area

q Radioactive Materials Area

Project Location: Ck4dAJ Ter !(/I5-o217 Inspection Date;:z ^_J3 Time 9,13 5

PROCEDURE: If an entire inspection category does not apply, an "N/A" ( not applicable) shall be placed next to the
category heading. If one or more items apply, all items within that category shall be marked "Y" for yes, "N" for no,
or "N/A" listing any discrepancy by number and letter, and providing a short narrative of the problem and the
corrective action taken in the section below, including affe ted container numbers.

1. SAFETY/EMERGENCY EQUIPMENT AIA 4. WASTE COLLECTION/STORAGE
a. Communication equipment ( non functional) a. Warning sigps, ropes (unreadable, worn,
b. Portable eyewash and shower not erected) tJ

(damaged/unserviceable) b. Aisle space ( inadequate/blocked) Al
c. Fire extinguisher ( damaged, broken seal, missing c. Incompatible waste (inadequate separation) Al

pin, tag information unreadable/missing) d. Container body (dented/corroded/leaking/
d. First Aid Kit ( items missing) unserviceable) &/
e. Other e. Container lid, closure ring, bolt, nut or bung

( damaged/unserviceable/missing)

2. PERSONAL PROTECTIVE EQUIPMENT /VA'
f. Container markings, labels, IC forms

(unreadable/incorrect/missing) Al
a. Coveralls ( torn/unserviceable)

b. Gloves (torn/unserviceable)
g. Accumulation start date ( unreadable/

missing) Al
c. Safety goggles ( cracked/warped/ h. Pallets (broken slats/nails protruding) Al

unserviceable) i. Other
d. Hardhat ( damaged/unserviceable)
e. Respirator ( unsealed bag, missing/unreadable

expiration date)
f. Other

5. INDOOR STORAGE /V 4
a. Warning signs (unreadable, worn, missing)

b Doors ( dama ed/unclosable). g

3. SPILL CONTROL EQUIPMENT
c: Sump ( inadequate volume, damaged

floor/wall, liquid accumulation)
a. Shovels (damaged/unserviceable) d. Other
b. Absorbent ( wet/low inventory)
c. Spare container ( damaged/unserviceable)
d. Salvage container ( damaged/unserviceable)
e. Container liners ( unserviceable/low

inventory)
f. Adhesive tape ( wet/low inventory)
g. Bung, crescent wrench ( damaged/

unserviceable)
h.Other

Corrective Action Taken and Date:

.2 a 5 - 9 ^
Inspected by: (printsign) Date

BC-6000-584 (10/921
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